School Building Committee   
       MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
October 15, 2015

I. CALL TO ORDER

Co-Chairman Holloway called the meeting to order at 4:03 pm, a quorum was present

II. ATTENDANCE
(Voting Members Bold)
James Holloway – City Council – Co-Chair
Jorge Garcia – Director Public Facilities
Terri Coward – Deputy Director of Finance
Alan Wallack – BOE Facilities
	Jon Urquidi – City Engineer
	Howard Gardner – Board of Education (Late)
Parag Agrawal   - Director of Planning
John Cottell – Board of Education 
Larry Schilling – O&G Industries
Iveles Aguilar – O&G Industries
Mark Sedensky – O&G Industries
Bruce Turbacuski – O&G Industries

III. Approval of Meeting Minutes – from September 17, 2015
                                 
                        Motion:  A motion by Mr. Agrawal and a second by Mr. Garcia

                        Discussion:  None
                         
                        Action:   Unanimously approved 


IV. General Matters

A. Review of September 2015 invoices; Mr. Schilling read the report.

· Bassick High School Roof - $76,543.00
· Black Rock Elementary School - $99,115.71
· Central High School - $2,920,677.96
· Discovery Magnet Elementary School – $15,000.43
· Dunbar Elementary School - $353,638.52
· Harding High School - $257,932.86
· Longfellow Elementary School - $2,750,598.72
· Roosevelt Elementary School - $535,587.38




1. Motion:   A motion by Ms. Coward and second by Mr. Wallack

Discussion:  None

Action:   Unanimously approved

B. Approval of Change Orders/ Contracts

1. Bassick High School Roof Replacement – Change Order 2 - Add $21,225.00
Safe corridors project

Motion:  A motion by Mr. Wallack and second by Mr. Garcia 

Discussion:  None

Action:  Unanimously approved.
              		
 V.	Project Status Reports;
                 
A. Roosevelt Replacement:   Closing things out.  Final Commissioning.  Waiting on IT    for blue tooth.  Sound system still open issue.
B. Harding High School:  Site work on the way.  Fence going up.  Phase II – Presented      to BOE, Approved.
C. Dunbar Elementary School Alteration:  Work continues.  Get media ready by November.  Furniture by January 2016.  Roof work ongoing.  Need additional 3 weeks.  Boiler fired up and running.
D. Central High School Additions/Renovations:  Boiler being installed as we speak.     Heat by Monday October 19, 20115.  Gym for December.  On track.
E. Longfellow Elementary School:  Still on track.  Meeting in November to confirm September 2106 opening.  No additional time lost.  Jorge is happy with progress.  Need FF&E approval.
F. Black Rock Addition/Renovations:  Demo of house, October 26.  Punch list 99% complete.  Gym blinds to be installed in December/winter break.
G. Bassick Roof:  Roof completion.  Substantial Completion October 12, 2015.
                      
VI.	Adjournment

Motion: Mr. Garcia made the motion to adjourn at 4:37pm and a second by Ms. Coward.

                   	Discussion: None

                  	Action:  Unanimously approved
  

Respectfully submitted,
Larry Schilling, Program Manager 
O&G Industries, Inc., 
Schools Construction Program
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