School Building Committee   
       MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
November 19, 2015

I. CALL TO ORDER

Co-Chairman Holloway called the meeting to order at 4:08 pm, a quorum was present

II. ATTENDANCE
(Voting Members Bold)
James Holloway – City Council – Co-Chair
Terri Coward – Deputy Director of Finance
	Jon Urquidi – City Engineer
Parag Agrawal   - Director of Planning
Michael Zirkel – Board of Education
Michael Mulford – Board of Education
John Cottell – Board of Education 
Larry Schilling – O&G Industries
Mark Sedensky – O&G Industries
Bob Hedman – O&G Industries
Mark Hopper – Fletcher Thompson
Earl Goven – Rhodes and Goven
Jeff Stowe – Fletcher Thompson
David Ferris – Antinozzi Associates
Lisa Trachtenburg – City Attorney (Late)


III. Approval of Meeting Minutes – from October 15, 2015
                                 
                        Motion:  A motion by Mr. Agrawal and a second by Mr. Urquidi

                        Discussion:  None
                         
                        Action:   Unanimously approved 


IV. General Matters

A. Approval of Payment Applications

1. Motion:   A motion by Ms. Coward and second by Mr. Agrawal

Discussion:  None

Action:   Unanimously approved





B. Approval of Change Orders/ Contracts

1. Dunbar Elementary School – Bismark Construction (VAN Boxes) – Change Order 6 – Add $129,656.00
Motion:  A motion by Ms. Coward and second by Mr. Agrawal 

Discussion:  Jon Urquidi asked for further detail on change order.

Action:  Unanimously approved.

2. Dunbar Elementary School – Bismark Construction (Replace Exit Signage) – Change order 5 – Add $30,258.00
Motion:  A motion by Ms. Coward and second by Mr. Urquidi

Discussion:  None

Action:  Unanimously approved.

3. Longfellow Elementary School – Superior Mechanical Systems (Fin Tube Radiation & Fan Powered Boxes) – Change Order 2 – Add $141,471.00, Change Order 2 – Add $9,902.00, Change Order 2 – Add $25,347.00

Motion:  A motion by Mr. Agrawal and second by Ms. Coward

Discussion:  None

Action:  Unanimously approved.

               		
 V.	Project Status Reports;
                 
A. Roosevelt Replacement:   1 Code Blue phone working, 3 to go.  Continue closing project out.
B. Harding High School:  Moving along on site work.  Bringing clean soil by end of December/early January.
C. Central High School Additions/Renovations:  Phase 1 site work complete.  South side site work 95% complete.  All new boilers up and operational.  Move to temporary classrooms during December Holiday Break.  Job still on schedule.
D. Longfellow Elementary School: Work on going and doing well.  Move Christmas of 2016.  Mike Mulford announced new school name.
E. Black Rock Addition/Renovations:  Demo lot will be seeded.  Roller shades completed in office.  Stage curtains will be done during Christmas break.  Request for additional items coming in.  We will price and request approval if funds are still available.  Jon U. asked about school flashing signs.  Mark informed them it will be considered ineligible.
F. Bassick Roof:  Project complete.  Will look for final acceptance in 1-2 months.  Pricing items requested by B.O.E. Facilities.
G. Dunbar Elementary School Alteration:  Roof replacement ongoing.  Substantially done by end of November.  Doors & hardware being replaced. Media construction to be completed by the beginning of December.  Media furniture by end of February.



                      
VI.	Longfellow Elementary School Replacement
A. Approval of Playscape

Motion:  Motion by Mr. Urquidi and second by Mr. Zirkel

Discussion:  None

Action:  Unanimously Approved

VII.	Harding High School Replacement
A.  Approval of Phase 2 Construction Document

Motion:  Motion by Mr. Cottell and second by Mr. Urquidi

Discussion:  None

Action:  Unanimously Approved


VIII.	Hooker School Partial Roof Replacement
A.  Approval of O & G Task Order 55, not to exceed $95,000.

Motion:  Motion by Mr. Urquidi and second by Mr. Cottell

Discussion:  None

Action:  Unanimously Approved


IX.	Adjournment

Motion: Mr. Cottell made the motion to adjourn at 5:04pm and a second by Mr. Urquidi

                   	Discussion: None

                  	Action:  Unanimously approved
  

Respectfully submitted,
Larry Schilling, Program Manager 
O&G Industries, Inc., 
Schools Construction Program
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