School Building Committee   
       MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
March 17, 2016

I. CALL TO ORDER

Co-Chairman Holloway called the meeting to order at 4:02 pm, a quorum was present

II. ATTENDANCE
(Voting Members Bold)
James Holloway – City Council – Co-Chair
Scott Burns – City Council
Aidee Nieves – City Council
John Ricci – Director Public Facilities
	Alan Wallack – BOE Facilities 
Jon Urquidi – City Engineer
Sauda Baraka – Board of Education
Joe Larcheveque – Board of Education
Lisa Trachtenburg – City Attorney
Michele Otero – O&G Industries
Larry Schilling – O&G Industries
Robert Hedman – O&G Industries
Toya Rivers – O&G Industries

III.    Approval of Meeting Minutes – from February 18, 2016
                                 
                        Motion:  A motion by Ms. Baraka and a second by Mr. Wallack

                        Discussion:  None
                         
                        Action:   Unanimously approved 


IV.    General Matters

A. Review of February 2016 invoices; Mr. Schilling read the report.

· Bassick High School - $12,687.72
· Black Rock Elementary School - $50,853.16
· Central High School - $4,139,875.55
· Dunbar Elementary School - $175,970.36
· Harding High School - $474,403.46
· Longfellow Elementary School - $1,785,148.86
· Roosevelt Elementary School - $68,655.60

     
B. Approval of Change Orders
                     
                        1.  Harding High School
· Centerplan Construction CO #5 – ADD $29,946.46
                            
       		Motion:  A motion by Mr.Urquidi and second by Mr. Burns

            	Discussion: Brief discussion was held to explain soil conditions.

          		Action:  Unanimously approved
               		
       V.   Project Status Reports:
                            
A. Roosevelt Replacement:  Freeze ups as reported from previous month are almost fully corrected. Seeking pricing on sound system, same sound system as ones specified in Longfellow and Harding. Onto project close out.
B. Harding High School:  Site work slowing down. Sub grade in some locations, clean materials are being placed on site. Awaiting signatures then permission to bid form State on Phase 2.
C. Central High School Additions/Renovations:  Media Center is occupied. Onto second phase of building..upper level of F wing abatement complete and demo in progress. Expect to complete F wing by August. 
D. Longfellow Elementary School: Occupy December 2016. No issues. Great job.
E. Black Rock Addition/Renovations:  Shades have been installed in multipurpose room. Sound system pricing received and being reviewed. Roof ladder has been installed.
F. Bassick Roof: Awaiting Final CO. Into close out phase. 
G.  Dunbar Alterations: Roof work ongoing. Media Center punchlist is complete.    
Furniture currently being delivered.
    

      VI.     Hooker Roof Replacement  
A. Selection Sub Committee Report	

Selection Sub Committee made a recommendation to move forward with Silver Petrucelli. Larry Schilling will take it to the Board of Public Purchases in April. 

                             Motion:  A motion by Mr. Urquidi and a second by Ms. Nieves

                             Discussion:  None
                   
                             Action:  Approved 


                        
VIII.   Adjournment

           		Motion: Ms. Baraka made the motion to adjourn at 4:26pm and a second by Mr. 
                        Urquidi.

                   	Discussion: None

                  	Action:  Unanimously approved


    
Respectfully submitted,
Larry Schilling, Program Manager 
O&G Industries, Inc., 
Schools Construction Program
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