School Building Committee   
       MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
April 21, 2016

I. CALL TO ORDER

Co-Chairman Holloway called the meeting to order at 4:06 pm, a quorum was present

II. ATTENDANCE
(Voting Members Bold)
James Holloway – City Council – Co-Chair
Scott Burns – City Council
Aidee Nieves – City Council
John Ricci – Director Public Facilities
	Alan Wallack – BOE Facilities 
Kenneth Flatto – Finance Director
Lisa Trachtenburg – City Attorney
Michele Otero – O&G Industries
Larry Schilling – O&G Industries
Robert Hedman – O&G Industries
Iveles Aguilar – O&G Industries

III.    Approval of Meeting Minutes – from March 17, 2016
                                 
                        Motion:  A motion by Mr. Wallack and a second by Mr. Ricci

                        Discussion:  None
                         
                        Action:   Approved 
		
		Abstain:  Mr Flatto


IV.    General Matters

A. Approval of March 2016 invoices; Mr. Schilling read the report.

· Bassick High School - $6,757.18
· Black Rock Elementary School - $25,746.30
· Central High School - $1,238,565.39
· Dunbar Elementary School - $336,027.94
· Harding High School - $666,858.35
· Longfellow Elementary School - $1,575,833.26
· Roosevelt Elementary School - $60,765.94

Motion:  A motion by Wallack and second by Mr. Flatto
Discussion:  None

Action:  Approved
     
       V.   Project Status Reports:
                            
A. Roosevelt Replacement:  In process of close out. Sound system is last piece of the project. Awaiting damage cost from principle. 
B. Harding High School:  Sitework is progressing. Installing storm water system and retention basins. Storm water to be discharged into pond. Still awaiting sign off from local building official. 
C. Central High School Additions/Renovations:  Media Center occupied. F wing main level demo and abatement now complete.  New construction ongoing. Request being sent to SCG for addition funds to cover the PCB abatement…there is enough money from City share to fund their portion. SCG can grant the request administratively. 
D. Longfellow Elementary School: Project is ongoing. Under budget. Concern regarding new rules issued by SCG disallowing items within the budget. These new changes could cost the $1.5 million should once eligible for reimbursement items be deemed ineligible. 
E. Black Rock Addition/Renovations:  Sound system pricing received and falls under $15,000. Closing out the project.
F.  Dunbar Alterations: Elevator upgrades being completed. Blinds have been installed in media center. Signage to be complete in June. When fuel tank was removed there was an odor, no leakage from the tank but they are looking into the cause. 
                
VIII.   Adjournment

           		Motion: Mr. Burns made the motion to adjourn at 4:42pm and a second by Ms. 
                        Nieves.

                   	Discussion: None

                  	Action:  Unanimously approved


    
Respectfully submitted,
Larry Schilling, Program Manager 
O&G Industries, Inc., 
Schools Construction Program
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