School Building Committee   
       MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
May 19, 2016

I. CALL TO ORDER

Co-Chairman Holloway called the meeting to order at 4:10 pm, a quorum was present

II. ATTENDANCE
(Voting Members Bold)
James Holloway – City Council – Co-Chair
Scott Burns – City Council
Sauda Baraka – Board of Education
John Ricci – Director Public Facilities
	Alan Wallack – BOE Facilities 
Kenneth Flatto – Finance Director
Jon Urquidi – City Engineer
Lisa Trachtenburg – City Attorney
Michele Otero – O&G Industries
Larry Schilling – O&G Industries
Robert Hedman – O&G Industries
Iveles Aguilar – O&G Industries

III.    Approval of Meeting Minutes – from April 21, 2016
                                 
                        Motion:  A motion by Mr. Flatto and a second by Ms. Baraka

                        Discussion:  None
                         
                        Action:   Approved 
			
IV.    General Matters

A. Review of April 2016 invoices; Mr. Schilling read the report.

· Bassick High School - $746.71
· Black Rock Elementary School - $17,621.57
· Central High School - $1,627,788.71
· Dunbar Elementary School - $180,779.17
· Harding High School - $741,330.29
· Longfellow Elementary School - $1,730,991.61
· Roosevelt Elementary School - $99,120.61

B. Approval of Change Orders
· Central High School
Y&S Technologies – COR #8 – DEDUCT $295,092.00
Y&S Technologies – COR #9 – ADD $281,092


· Roosevelt Elementary School
WB Mason – COR #4 – ADD $98,539.10

Motion:  A motion by Mr. Urquidi and second by Ms. Baraka

Discussion:  None

Action:  Unanimously Approved

     
       V.   Project Status Reports:
                            
A. Roosevelt Replacement:  In process of close out. Project still has payments to be released. Sorting out any issues.
B. Harding High School:  Building Department has signed off. Awaiting signature from Fire Marshall. Hoping to go back to the State for authorization to bid balance of project by mid June. Sitework moving along, approximately 60% of site has clean soil going in. Storm water discharge in place. 
C. Central High School Additions/Renovations:  Construction ongoing in F Wing. Request for addition funding for PCBs has gone into the State to be handled as an administrative change. Additional shelving for media center has been ordered.  
D. Longfellow Elementary School: Verbiage has been submitted to the State under Special Legislation to deem the once “ineligible FF&E items” as “eligible” since the grant was approved prior to the State changes. Project is on schedule.
E. Black Rock Addition/Renovations:  Sound system installed and working properly. Reseeding on the vacant lot did not take properly; we are currently looking for a solution.
F.  Dunbar Alterations: Elevator upgrades ongoing. VAV boxes are complete.  Roof work to be complete by months end. Reseeding issues, looking to fix. Project to be complete late 2016.

VI.  Hooker Roof – Construction Documents

	Construction documents were presented. Estimated construction value is $741,000 
       	which includes the following work:
	Replacing the shingles and flat roof with stone ballast
	Replacing the deteriorating tongue and groove sheathing
	Replacing the deteriorating soffit
	Providing ventilation in the attic space per code
	Adding insulation
	Re-pointing the chimneys

	Motion:  A motion by Ms. Baraka and second by Mr. Ricci

	Discussion:  None

	Action:  Unanimously Approved
                
VIII.   Adjournment

           		Motion: Ms. Baraka made the motion to adjourn at 4:42pm and a second by Mr. 
                        Flatto.

                   	Discussion: None

                  	Action:  Unanimously approved


    
Respectfully submitted,
Larry Schilling, Program Manager 
O&G Industries, Inc., 
Schools Construction Program
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