School Building Committee   
       MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
July 16, 2015

I. CALL TO ORDER

Co-Chairman Holloway called the meeting to order at 4:03 pm, a quorum was present

II. ATTENDANCE
(Voting Members Bold)
James Holloway – City Council – Co-Chair
Jorge Garcia – Director Public Facilities
Terri Coward – Deputy Director of Finance
	Alan Wallack – BOE Facilities 
Jon Urquidi – City Engineer
Lydia Martinez – City Council
Parag Agrawal – City Planner
Mike Mulford – Board of Education
John Cottell – Board of Education
Michele Otero – O&G Industries
Larry Schilling – O&G Industries
Robert Hedman – O&G Industries
Iveles Aguilar – O&G Industries
Mark Sedensky – O&G Industries
Lisa Trachtenburg – City Attorney
Ron Pacacha – City Attorney
Linda Lembec – Ct Post 


III.    Approval of Meeting Minutes - None


IV.    General Matters

A. Review of June 2015 invoices; Mr. Schilling read the report.

· Bassick High School Roof - $376,463.65
· Black Rock Elementary School - $4,097.73
· Central High School - $1,741,308.85
· Discovery Magnet Elementary School - $6,086.40
· Dunbar Elementary School - $183,970.62
· Harding High School - $399,463.23
· Longfellow Elementary School - $1,521,092.32
· Roosevelt Elementary School - $506,714.45



     		Motion: A motion by Mr. Urquidi and second by Ms. Coward

     		Discussion: None

   		Action: Unanimously approved
    
B. Approval of Change Orders
                     
                        1. Central High School - Change Order 6 – Add $66,078
                            Additional Architectural Services

       		Motion:  A motion by Mr. Garcia and second by Mr. Wallack

            	Discussion: None

          		Action:  Unanimously approved

                      	2.  Roosevelt - Change Order 194 - Add $50,677
                             Mill & Pave Myrtle Ave

                 	Motion:  A motion by Mr. Garcia and a second by Mr. Urquidi

                  	Discussion: None

                 	Action: Unanimously approved

	
       V.   Project Status Reports:

                 At 4:12 pm the committee went into executive session.  At 4:32 pm they came out of                                                                                                                                                                        .                executive session.
                 
A. Roosevelt Replacement:  FF&E installation ongoing.  Technology installation has started.  Waiting for final electrical inspection for TCO.  Resolving various security issues.
B. Harding High School:  In process of awarding site work contract.  Design development documents for Phase 2 building are under review.
C. Dunbar Elementary School Alteration:  Construction is underway.  Six of the bathrooms will be completed over the summer.  Building permit is in place.
D. Central High School Additions/Renovations:  Project is progressing at a good rate.  Steel is 70% complete and scheduled to finish at the end of August.  Project completion scheduled for December 2016.
E. Longfellow Elementary School: Pile installation complete. Concrete foundation proceeding.  Steel erection ongoing and exterior wall layouts have begun.
F. Black Rock Addition/Renovations: Punch list work is almost complete.  Obtaining pricing for the demolition of the last house.
G. Bassick Roof: Roof work is progressing at a good rate and will be completed prior to start of the school year.  Installation of the observatory possibly late 2015 depending on weather.

VI. Aquaculture School Addition
A.  Amendment 3 to O & G Task Order 42 – Program Management Phase 4 – Floating Classroom.  Add $ 135,413

Motion:    A motion by Mr. Agawal and second by Mr. Garcia 
	
		Discussion:  

		Action: Unanimously approved


      VII.     Harding High School
                        A.  Amendment 3 to O & G Task Order 48 – Estimating services for Phase.  Add                            
                            $60,448

               	Motion:  A motion by Mr. Garcia and second by Mr. Wallack

               	Discussion: None

              	 Action:  Unanimously approved


          VIII.   Adjournment

           		Motion: Mr. Garcia made the motion to adjourn at 4:53pm and a second by Mr. 
                        Wallack

                   	Discussion: None

                  	Action:  Unanimously approved


    

Respectfully submitted,
Larry Schilling, Program Manager 
O&G Industries, Inc., 
Schools Construction Program
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