School Building Committee   
       MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
September 17, 2015

I. CALL TO ORDER

Co-Chairman Holloway called the meeting to order at 4:03 pm, a quorum was present

II. ATTENDANCE
(Voting Members Bold)
James Holloway – City Council – Co-Chair
Jorge Garcia – Director Public Facilities
Anne Kelley-Lenz – Director of Finance
	Alan Wallack – BOE Facilities 
Jon Urquidi – City Engineer
Mike Mulford – Board of Education
Parag Agrawal   - Director of Planning
John Cottell – Board of Education
Larry Schilling – O&G Industries
Robert Hedman – O&G Industries
Iveles Aguilar – O&G Industries
Mark Sedensky – O&G Industries
Bruce Turbacuski – O & G Industries
Lisa Trachtenburg – City Attorney


III.    Approval of Meeting Minutes – from August 20, 2015, 2015
                                 
                        Motion:  A motion by Mr. Wallack and a second by Mr. Garcia

                        Discussion:  None
                         
                        Action:   Unanimously approved 


IV.    General Matters

A. Review of August 2015 invoices; Mr. Schilling read the report.

· Bassick High School Roof - $106,891.93
· Black Rock Elementary School - $131,884.99
· Central High School - $3,38,433.54
· Discovery Magnet Elementary School - $21,950.00
· Dunbar Elementary School - $1,143,846.75
· Harding High School - $98,748.66
· Longfellow Elementary School - $2,072,349.99
· Roosevelt Elementary School - $873,243.93

     		Motion: A motion by Mr. Agrawal and second by Mr. Wallack

     		Discussion: None

   		Action: Unanimously approved
    
B. Approval of Change Orders/ Contracts
                     
                        1.  Dunbar Elementary School School - Change Order 2 – Add $69,850.00
                            Safe corridors project

       		Motion:  A motion by Mr. Urquidi and second by Mr. Mulford

           		Discussion: None

          		Action:  Unanimously approved.

                        2. Black Rock Elementary School – Contract Demolition of House - $ 41,386.00
                             42 School Street

                        Motion:  A motion by Mr. Wallack and a second by Mr.Urquidi

                       	Discussion; None

                       	Action:  Unanimously approved.
               		
       V.   Project Status Reports;
                 
A. Roosevelt Replacement:  The only open issues are resolving the sound system for the ENO boards and the code blue phones.
B. Harding High School:  Construction fence is being erected.  The building will be bid in January 2016 with project completion December 2017.
C. Dunbar Elementary School Alteration:  Roof work progressing.  Work in the media center underway.  Furniture to be installed in early 2016.
D. Central High School Additions/Renovations:  Phase 1 site work is complete.  Phase 2 will be completed at the end of November.  Boiler delivery is scheduled for September 21, 2015.  The CM has ongoing discussions with school staff.
E. Longfellow Elementary School: Steel erection is complete. Masonry walls being erected.  Completion September 2016.
F. Black Rock Addition/Renovations:  Curtain and blinds to be installed in December. Issue on Jetland Street being looked into.
G. Bassick Roof: Roof work is substantially complete.  Installation of the observatory will be completed next week


                        
VIII.   Adjournment

           		Motion: Mr. Urquidi made the motion to adjourn at 4:24pm and a second by Ms. 
                        Kelley-Lenz

                   	Discussion: None

                  	Action:  Unanimously approved


    
Respectfully submitted,
Larry Schilling, Program Manager 
O&G Industries, Inc., 
Schools Construction Program
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