

BRIDGEPORT SCHOOL BUILDING COMMITTEE

REGULAR MEETING

Thursday, November 14, 2016 @ 4:00 PM

Conference Room A&B Second Floor

Margaret Morton Government Center
999 Broad Street, Bridgeport, CT 06604

AGENDA

- I. Call to Order**
- II. Attendance**
- III. Approval of Meeting Minutes from October 20, 2016**
No meeting held but a vote was required for an emergency change order via email
- IV. General Matters**
 - A. Review of October Payment Applications
 - B. Change Orders
 - Central HS – COR 21 – Paul Dinto – ADD \$18,793.21
 - Central HS – COR 23 – Paul Dinto – ADD \$26,441.00
 - Central HS – COR 2 – R&B Ceramic Tile – ADD \$30,185.64
 - Central HS – COR 7 – Cherry Hill Glass – ADD \$27,566.69

 - Harding HS – COR 4 – O&G Industries – ADD \$53,180.48

 - Longfellow ES – COR 190 – Paul Dinto – ADD \$28,710.00
- V. Project Status Reports:**
 - A. Harding High School Replacement
 - B. Central High School Addition/Renovation
 - C. Longfellow Elementary School Replacement
 - D. Dunbar Elementary School Alterations
 - E. Hooker Elementary School Partial Roof Replacement
 - F. Aquaculture – Phase 4 – Floating Classroom
- VI. Adjournment**

Next School Building Committee Meeting Scheduled for December 15, 2016

