

School Building Committee
**MINUTES OF MEETING
CITY OF BRIDGEPORT
SCHOOLS BUILDING COMMITTEE
October 20, 2016**

No meeting held due to lack of quorum but an emergency vote was required via email (see below)

Central HS – Change Order Request #1 – Greenwood Industries – ADD \$178,515

Change order required for Greenwood due to substraight for new roof as specified is not structurally adequate to engage the fasteners. The new system was developed with the help of the manufacturer and will give the City its 20 year warranty.

This Change Order had to be submitted in order to be able to occupy the gymnasium.

Change Order was approved with six votes.

Respectfully submitted,
Larry Schilling, Program Manager
O&G Industries, Inc.,
Schools Construction Program